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Contract ID:  1256X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1256X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 08.01.2015 Est Number: 0002 Pay Period End Date: 08.01.2015
Contract Location: Total to Date  Prev to Date This Estimate
W. JCT. N-4 - N-67 Estimate Type:  PROG Current Contract Amt Total Earnings ~ $109,940.33 $9,395.75  $100,544.58
$2,715,162.71 Stockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $109,940.33 $9,395.75 $100,544.58
ontractor: Date Let 02262015 $2.715.162.71 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated Zt- 26 Escrow Amount $.00 $.00 $.00
1815 Y ST _ Datf; Awar ed : gi-ijzgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 7. .
PO BOX 80268 : 4% Net Earnings $109,940.33 $9,395.75  $100,544.58
Date Notice for Work to ]
Begin:  07.27.2015 % Time Comp
LINCOLN NE 68501-0268 gin- e 9% Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 07.27.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa; .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
NEMAHA I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
PAWNEE Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
RICHARDSON Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ;
Number Project Number Number Ref Ref Total for Adjustments $.00 $.00 $.00
Post Post
Payment $109,940.33 $9,395.75 $100,544.58
13256 000 S-105-1(1007) 105 11.67 32.72 BRBIT
Project Manager District Engineer
Jasa, Bill 08.04.2015 Mueting, Curt 08.05.2015
Construction Engineer Controller
Halstead, Kerri 08.05.2015 Burling, Laurie 08.06.2015
Controller
Burling, Laurie 08.06.2015
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Contract ID:  1256X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1256X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 08.01.2015 Est Number: 0002 Pay Period End Date: 08.01.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 7035+85.00 1-44'-0" & 0008 0008 3039.12 600.00 30.220 18,132.00
0001 0001 0030.60 8,700.00 1.000 8,700.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CcY 30.220 18,132.00
MOBILIZATION LS 1.000 8700.00 DEPTH 16.173 9,703.80
0.210 1,827.00 16.173 9,703.80
0.000 0.00 0009 0009 3039.13 455.00 156.480 71,198.40
0002 0002 6007.12 325.00 90.000 20,250.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL (% 156.480 71,198.40
CONCRETE BRIDGE DECK REPAIR 5% 90.000 29,250.00 DEPTH 160.662 73,101.21
0.000 0.00 160.662 73,101.21
0.000 000  go10 o010 6133.01 32.00 489.000 15,648.00
0003 0003 6131.23 4.25 1,898.000 8,066.50 MEMBRANE WATERPROOFING TYPE A SY 489.000 15,648.00
PENETRATING CONCRETE SEALER SF 1,898.000 8,066.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0011 0022 8022.15 1.60 200.000 320.00
GROUP 6 BRIDGE AT STA. 7035+85.00 1-44'-0" & Contracted 46,016.50 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 200.000 320.00
Current 46,016.50 STATE MAINTENANCE PATCHING 207.980 332.77
In place 1,827.00 207.980 332.77
This Estimate 000  oo12 o011 8022.20 1.60  33,010.000 52,816.00
GROUP 9 BITUMINOUS HYDRATED LIME/WARM MIX ASPHALT EACH 33,010.000 52,816.00
0004 0004 0002.55 7.00 2,136.000 14,952.00 0.000 0.00
OVERLAY BROKEN LINES STA 2,136.000 14,952.00 0.000 0.00
0.000 000 0013 o012 8028.01 200.00 4.690 938.00
0.000 0.00 " FOUNDATION COURSE REPLACEMENT cy 4.690 938.00
0005 0005 0002.60 7.00 4,272.000 29,904.00 0.000 0.00
OVERLAY SOLID LINES STA 4,272.000 29,904.00 0.000 0.00
0.000 000 0014 0023 9002.10 32.00 200.000 6,400.00
0.000 0.00  ASPHALTIC CONCRETE FOR STATE TON 200.000 6,400.00
0006 0006 0030.90 30,000.00 1.000 30,000.00 MAINTENANCE PATCHING, TYPE SPR 207.980 6,655.36
MOBILIZATION LS 1.000 30,000.00 207.980 6,655.36
0.250 750000 5015 0013 9005.75 32.00  32,710.000  1,046,720.00
0.000 000 ASPHALTIC CONCRETE, TYPE SPR TON 32,710.000  1,046,720.00
0007 0007 3039.11 950.00 0.930 883.50 0.000 0.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cy 0.930 883.50 0.000 0.00
DEPTH 0.981 931.95
0.981 931.95
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Contract ID:  1256X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1256X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 08.01.2015 Est Number: 0002 Pay Period End Date: 08.01.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0014 9009.00 3.00  13,190.000 39,570.00 0025 0021 9300.52 8,800.00 1.000 8,800.00
PLACEMENT OF ASPHALTIC CONCRETE FOR sy 13,190.000 39,570.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 8,800.00
DRIVEWAYS AND INTERSECTIONS 0.000 000 D 0.000 0.00
0.000 0.00 0.000 0.00
0017 0015 9010.50 46.00 300.000 13,800.00 GROUP 9 BITUMINOUS Contracted 2,542,563.21
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 300.000 13,800.00 Current 2.542.563.21
SPR 0.000 0.00 In place 101,964.08
0.000 0.00 This Estimate 94,464.08
0018 0024 9020.95 600.00 6.800 4,080.00 GROUP 10 GENERAL ITEMS
PERFORMANCE GRADED BINDER (64-34) FOR TON 6.800 4,080.00 0026 0026 0001.08 0.50 11,120.000 5,560.00
STATE MAINTENANCE PATCHING 5.424 3,254.40 BARRICADE, TYPE I| BDAY 11,120.000 5,560.00
5.424 3,254.40 0.000 0.00
0019 0016 9021.13 600.00 1,122.340 673,404.00 0.000 0.00
PERFORMANCE GRADED BINDER (64-34) TON 1,122.340 673,404.00 0027 0027 0001.10 3.00 448.000 1,344.00
0.000 0.00 BARRICADE, TYPE IIl BDAY 448.000 1,344.00
0.000 0.00 66.000 198.00
0020 0017 9053.00 1.35  45,110.000 60,898.50 66.000 198.00
TACK COAT GAL 45,110.000 60,898.50 0028 0028 0001.75 1.00 770.000 770.00
0.000 0.00 TEMPORARY SIGN DAY EACH 770.000 770.00
0.000 0.00 0.000 0.00
0021 0018 9179.23 281.00 1,077.131 302,673.81 0.000 0.00
COLD MILLING, CLASS 3 STA 1,077.131 302,673.81 0029 0029 0001.90 050  15,860.000 7,930.00
0.000 0.00  SIGN DAY EACH 15,860.000 7,930.00
0.000 0.00 1,065.000 532.50
0022 0019 9179.35 7.20  13,190.000 94,968.00 1,065.000 532.50
COLD MILLING, CLASS 5 3% 13,190.000 94,968.00 0030 0030 0002.28 0.35 2,900.000 1,015.00
0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 2,900.000 1,015.00
0.000 0.00 0.000 0.00
0023 0025 9300.37 1.00 340.000 340.00 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00 0031 0031 0002.30 0.35 1,550.000 542.50
MAINTENANCE PATCHING 484.590 48459 PAVEMENT MARKING REMOVAL LF 1,550.000 542.50
484.590 484.59 0.000 0.00
0024 0020 9300.38 1.00  56,117.000 56,117.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 56,117.000 56,117.00
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 08.07.2015
Page: 4 of5

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 08.07.2015
Page: 40of5

Contract ID:  1256X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1256X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 08.01.2015 Est Number: 0002 Pay Period End Date: 08.01.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 0002.44 0.70 2,900.000 2,030.00 0041 0041 0030.00 6,250.00 1.000 6,250.00
TEMPORARY PAVEMENT MARKING, TYPE LF 2,900.000 2,030.00 MOBILIZATION LS 1.000 6,250.00
PAINT 0.000 0.00 0.011 68.75
0.000 0.00 0.000 0.00
0033 0033 0002.47 0.01 2,900.000 29.00 0042 0042 9110.01 69.00 50.000 3,450.00
TEMPORARY PAVEMENT MARKING SURFACE LF 2,900.000 29.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,450.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 0003.10 325.00 110.000 35,750.00 0043 0043 9110.02 79.00 50.000 3,950.00
FLAGGING DAY 110.000 35,750.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,950.00
8.000 2,600.00 OPERATED 0.000 0.00
8.000 2,600.00 0.000 0.00
0035 0035 0003.20 425.00 50.000 21,250.00 0044 0044 9110.03 69.00 50.000 3,450.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 50.000 21,250.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,450.00
4.000 1,700.00 0.000 0.00
4.000 1,700.00 0.000 0.00
0036 0036 0003.50 25.50 450.000 11,475.00 0045 0045 9110.07 50.00 50.000 2,500.00
CONCRETE PROTECTION BARRIER LF 450.000 11,475.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 0003.56 5.75 450.000 2,587.50 0046 0046 L860.50 2,100.00 1.000 2,100.00
RELOCATE CONCRETE PROTECTION BARRIER LF 450.000 2,587.50 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,100.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.500 1,050.00
0.000 0.00 0.500 1,050.00
0038 0038 0003.70 400.00 4.000 160000 GROUP 10 GENERAL ITEMS Contracted 126,583.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00 Current 126,583.00
0.000 0.00 In place 6,149.25
0.000 0.00 This Estimate 6,080.50
0039 0039 0003.74 12,500.00 1.000 12,500.00 Totals for contract Contracted 2,715,162.71
TEMPORARY TRAFFIC SIGNAL EACH 1.000 12,500.00 Current 2,715,162.71
0.000 0.00 In place 109,940.33
0.000 0.00 This Estimate 100,544.58
0040 0040 0010.04 500.00 1.000 500.00
FIELD OFFICE EACH 1.000 500.00
0.000 0.00
0.000 0.00







